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ESTIMATE RUN 02/07/2014

ESTIMATE SUMMARY 15:57:16

CONTID: C19341         ESTIMATE NO: 0003 PROG 2005

PCN: 19341-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FIBER VAIL TO GLENWOOD SPRINGS PERCENT TIME:

PROJECT NO: IM 070A-014                   

I-70 FIBER VAIL TO GLENWOOD SPRINGS

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING 01/31/2014 DATE TIME STARTED 11/18/2013

21 PROGRESS PARKWAY DATE LET 07/11/2013 DATE WORK BEGAN 11/18/2013

 DATE AWARDED 08/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/09/2013 DATE ACCEPTED

UNION MO 63084                  DATE NOTICE TO PROCEED 11/18/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,496,747.23 PARTICIPATING $ $ 815,676.18

AWARD PROJECT AMT: 14,665,767.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 41,064.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,763.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

7.08%

14,399,981.93

815,676.18

856,741.13

841,977.79

$

$

$

$

1,096,765.30

0.00

1,096,765.30

118,964.55

1,215,729.85

-23,196.01

0.00

1,192,533.84

0.00

AMOUNT DUE 1,192,533.84 841,977.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 841,977.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

0.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

7,419.000

SY  

11.25000

0010 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

20.000

EACH

812.50000

0015 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,640.000

CY  

13.08000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

200.000

HOUR

156.25000

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,500.000

LF  

4.44000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

750.00000

0035 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

225.000

EACH

81.25000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

240.000

HOUR

43.75000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

62.50000

0050 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

1,920.000

HOUR

58.75000

0055 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

450.000

EACH

35.00000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

100.000

EACH

250.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

46.000

ACRE

612.50000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

46.000

ACRE

1,637.50000

0075 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

46.000

ACRE

931.25000

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,580.000

LB  

2.76000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

80.000

HOUR

85.00000

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

600.000

HOUR

72.50000

0095 *Netting 4,558.340

0.000

240-00020  
 

45,583.404,558.340

0.00

20,000.000

SY  

10.00000

0095 MATERIAL ALLOWANCE Netting 1,702.641

-1,702.641

0.000.000

-17,026.41SY  

10.00000

0095 MATERIAL ALLOWANCE Bird Netting 0.000

15,441.645

3,653.0315,441.645

3,653.03SY  

0.23657

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

7,419.000

SY  

50.00000



CONTID: C19341         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

61.000

SY  

157.50000

0110 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

39.000

EACH

3,656.25000

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

600.000

LF  

3.44000

0120 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

14.000

LF  

250.00000

0125 10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

1.000

EACH

1,562.50000

0130 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

517.000

EACH

75.00000

0135 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

60.000

EACH

68.75000

0140 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

10.000

LF  

6.25000

0145 *1-1/4 Inch Electrical Conduit 5,141.000

13,123.000

613-00125  
 

332,770.0818,264.000

239,101.06

42,570.000

LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 316.085

-316.085

0.000.000

-5,759.06LF  

18.22000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *2 Inch Electrical Conduit 1,991.000

6,586.000

613-00200  
 

186,120.908,577.000

142,916.20

14,190.000

LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 112.535

-112.535

0.000.000

-2,442.00LF  

21.70000

0155 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

11,450.000

LF  

20.63000

0160 *6 Inch Electrical Conduit (Bridge)(Special) 1,225.000

1,441.000

613-00607  
 

184,273.922,666.000

99,601.92

23,645.000

LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

323.726

-323.726

0.000.000

-22,375.97LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

438.313

-438.313

0.000.000

-30,296.16LF  

69.12000

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

4,278.890

75,394.044,278.890

75,394.04LF  

17.62000

0165 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

100.000

LF  

25.00000

0170 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

34,765.000

LF  

21.56000

0175 Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

197,355.000

LF  

9.40000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

4,700.000

LF  

30.55000

0185 Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

44,450.000

LF  

16.48000

0190 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

30,625.00000

0195 2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04250  
 

0.000.000

0.00

90.000

LF  

24.88000

0200 Meter Pole 0.000

0.000

613-06000  
 

0.000.000

0.00

1.000

EACH

10,625.00000

0205 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

19.000

EACH

4,562.50000

0210 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

67.000

EACH

805.00000

0210 MATERIAL ALLOWANCE Surface Mounted Pull Box 0.000

67.000

9,677.4867.000

9,677.48EACH

144.44000

0215 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

269.000

EACH

1,343.75000

0220 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

439,163.15000

0225 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

24.000

EACH

359.38000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

54.000

EACH

1,687.50000

0235 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

54.000

EACH

4,187.50000

0240 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

54.000

EACH

3,187.50000

0240 MATERIAL ALLOWANCE Light Standard Foundations 0.000

54.000

30,240.0054.000

30,240.00EACH

560.00000

0245 Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

7.000

EACH

16,062.50000

0250 Control Center Box 0.000

0.000

613-50125  
 

0.000.000

0.00

2.000

EACH

13,493.75000

0255 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

2.000

EACH

3,125.00000

0260 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

9,912.50000

0265 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

25.000

EACH

8,600.00000

0270 Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

10.000

EACH

8,778.75000

0275 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

15.000

EACH

2,347.50000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Wireless Mesh Router 0.000

0.000

614-86101  
 

0.000.000

0.00

6.000

EACH

10,431.25000

0285 Wireless Router Controller 0.000

0.000

614-86103  
 

0.000.000

0.00

1.000

EACH

15,850.00000

0290 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

156.000

EACH

432.31000

0295 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

44.000

EACH

371.25000

0300 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

8.000

EACH

2,315.00000

0305 Optical Transceiver Chassis 0.000

0.000

614-87025  
 

0.000.000

0.00

2.000

EACH

2,457.50000

0310 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

5.000

EACH

10,737.50000

0315 Traffic Management System Building 0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

175,950.00000

0320 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

18,500.00000

0325 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

30.000

EACH

5,625.00000

0330 Closed Circuit Television Pole 0.000

0.000

614-87325  
 

0.000.000

0.00

22.000

EACH

5,625.00000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

3,125.00000

0340 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

26,680.00000

0345 Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000.000

0.00

23,855.000

LF  

2.74000

0350 Fiber Optic Cable (S Mode)(72 S) 0.000

0.000

614-87472  
 

0.000.000

0.00

500.000

LF  

9.81000

0355 Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

342,375.000

LF  

3.56000

0360 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

40.000

EACH

8,877.50000

0365 Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

3.000

EACH

90,037.50000

0370 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

750.00000

0375 Mobilization 0.000

0.185

626-00000  
 

323,565.000.185

323,565.00

1.000

L S 

1,749,000.00000

0380 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0385 *Flagging 53.500

31.500

630-00000  
 

1,700.0085.000

630.00

5,000.000

HOUR

20.00000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 0.000

4.000

630-00007  
 

1,500.004.000

1,500.00

150.000

DAY 

375.00000

0395 *Traffic Control Management 5.000

6.000

630-00012  
 

12,540.0011.000

6,840.00

200.000

DAY 

1,140.00000

0400 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

4.000

EACH

168.75000

0405 *Construction Traffic Sign (Panel Size A) 3.000

2.000

630-80341  
 

125.005.000

50.00

52.000

EACH

25.00000

0410 *Construction Traffic Sign (Panel Size B) 9.000

2.000

630-80342  
 

275.0011.000

50.00

60.000

EACH

25.00000

0415 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

18.000

EACH

25.00000

0420 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,500.000.500

0.00

2.000

EACH

5,000.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

937.500.500

0.00

2.000

EACH

1,875.00000

0430 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

114.000

EACH

37.50000

0435 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

4.000

EACH

37.50000

0440 *Traffic Cone 53.500

0.000

630-80380  
 

267.5053.500

0.00

200.000

EACH

5.00000
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PCN: 19341-BID    ESTIMATE RUN 02/07/2014

PROJECT: IM 070A-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Mobile Attenuator 5.000

6.000

630-85041  
 

2,607.0011.000

1,422.00

320.000

DAY 

237.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

600,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0465 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0470 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0475 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0480 F/A Obtain Power from 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

40,000.000

F A 

1.00000

CAT 1,213,729.85856,741.1315,488,747.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

4.000

EACH

2,000.00000

CAT 2,000.000.008,000.00CURRENT AMT0400 $ $ $

$ 1,215,729.85856,741.13$15,496,747.23$CURRENT AMTPROJECT TOTAL


